
POLREP #197 • :
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
CERCLA REMOVAL ACTION ;
I. SITUATION (WEDNESDAY 11/02/94, 1800 HOURS).

A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-11.
'B* WEATHER ON SCENE: PARTLY SUNNY, TEMPS IN 60'S»
C. PROJECT COSTS: V

AGENCY COSTS AS OP 11/02/94 CEILING
ERCSr- $2,853,896 $3,741̂ 00
TAT 258,359 300,000

; EPA DIRECT ' 85,616 ' 106,200
EiVv INDIRECT 148,497 177,000

TOTAL $3,346,368 $4,324,400

UNOBLIGATED ' • , $1,673,194

SITE CEILING $5,997,594
- • • ' ' - . ' • ' ' _ . KÎ BKX̂ Bn̂ ^̂ ^

- , ' • ' - ' ' ' / . . . . • / - . • . • . . . .
D, OSC POWELL ON-SITE TO DIRECT REMOVAL .OPERATIONS.

II. ACTIONS TAKEN
-•A. ERGS CONTINUED TO DISCHARGE WATER FROM AST Z2T31.

35,900 GALLONS WERE DISCHARGED TODAY, 802,000 GALLONS
, HAVE BEEN DISCHARGED TO DATE. L

B. ERGS CONTINUED GRADING OPERATIONS FOR STORM-WATER
, CONTROL NEAR THE SCRAP YARD AREA AND THE EAST END OF

THE SI*E.
C. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA. AN

ACCESS ROAD TO THE SOUTH END OF THE BREEZE WASHOUT WAS
DEVELOPED,

D. ' ERCS CONTINUED.REMOVING DEBRIS FROM MANHOLES ON-SITE.
.v ERCS INSTALLED A TREATMENT TROUGH AT THE EFFLUENT OF

THE ON-SITE SEWER SYSTEM AT OXIDATION POND NUMBER TWO.'
E. ERCS CONTINUED NORTH LANDFILL CONSOLIDATION.
F. FIVE ROLL-OFFS OF CONTAMINATED PIPE WERE STAGED NEAR

THE FRONT OF THE SITE IN PREPARATION OF T & D TOMORROW.
III. FUTURE PLANS

A. ERCS TO CONTINUE SCHEDULING AND ARRANGING t&D OF
REMAINING BULK GROUPS. FROM SITE.

B. ERCS TO"CONTINUE SITE GRADING FOR CONTROL OF STORM
WATER.

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT. ̂
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.

, F. ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZT31, /
WEATHER PERMITTING. , ,

G. RPM WHITTINGTON AND SAM WOOD TO REVIEW AND COMMENT ON
DRAFT HRS PACKAGE. '



EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WEST VIRGINIA
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